September 12, 2019
Dear Members and Friends of the Hills Church,
As we reported to you in the last update (8/21/19), the renovation project in the Nursery School was
completed on time. We received our temporary certificate of occupancy from the Town of Wellesley,
the movers brought the furniture and materials back in, and the teachers set up their classrooms for the
year, all in time for parent orientation on 9/5 and the first day of classes on 9/9.
With the work completed in the Nursery School, the contractors have been focusing on the 2nd and 3rd
floors of the Parish House. Since the last update, most of the HVAC work on the 2nd floor has been
completed. In addition, sprinkler heads and new lights have also been installed. The new walls
reconfiguring the former library and church administrator’s office are up and being prepped for painting
next week, and new carpeting is being laid.

On the 3rd floor, the HVAC contractor, Fraser, is installing lines for the new AC system. Meanwhile,
piping for the dry sprinkler system is being installed in the attic.
Until the work is completed on the 2nd and 3rd floors, which is expected to be the end of October, these
two floors will remain closed off as they have been this summer. We’ll have to continue to be flexible

about how and where we carry out our usual functions. The church administrator’s office will continue
to operate out of the former Ushers Room and the clergy will keep office hours in the Board Room on
rotating days while making visits and working offsite the rest of the week. The Sunday School will be held
in the Wellesley Community Center, and the Assembly Room and Board Room will be used (heavily!) to
host the numerous groups and meetings which are held throughout the week.
Once the work has been completed, we plan to have a walk-through of the renovated spaces during
Community Hour. The date will be scheduled and announced after we have the occupancy permit.
You should also mark your calendar for a presentation of the Master Plan report which will be made
after church on 9/29. Representatives from the Master Plan Steering Committee will review the process
and inputs on which the plan was based, its key elements, and how the current renovations relate to it.
Note that the construction updates from the moderators are also appearing on the church’s website:
https://www.hillschurch.org/news/ . Should you have any questions or concerns, please do not hesitate
to contact any of the Moderators individually or by email: officeofthemoderator@hillschurch.org.
In service and faith,
Mary Hill Canavan, Gintas Vildzius, Christopher Stowell
Office of the Moderator

